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1.0 INTRODUCTION

This fifty-fourth Monthly Progress Report is submitted in accordance with the Falcon
Refinery Site Administrative Orders on Consent for Removal Action and Remedial
Investigation / Feasibility Study between the U.S. Environmental Protection Agency
(U.S. EPA) and National Oil Recovery Corporation (NORCO).

This Monthly Progress Report and subsequent reports will address activities associated
with both of the orders.

The next monthly progress report, covering May, 2009 will be submitted on or before
June 10, 2008.

2.0 COMPLETED ACTIVITIES
2.1 Removal Action Activities

Field activities have been suspended at the refinery while potential purchasers evaluate
the conditions at the site. NORCO will be contracting to remove the sludge that exists
in tanks 7, 10, 26, 27 and 30. The EPA will be notified prior to any disposal of the oily
waste and sludge.

To date a total of approximately 7,774,721 gallons of hazardous waste have been
removed from all of the above ground tanks and disposed via deep well injection at
Texas Molecular.

Prior to the beginning of liquid waste disposal in October 2004, the volume of waste in
the above ground storage tanks was measured at 6,844,094 gallons. Apparently due to
holes in the tops of the tanks the volume of waste has increased due to rainfall, since
more waste has been disposed of than was originally measured.

Original waste manifests are available at the Kleinfelder office in Austin. A compilation
of hazardous liquid waste disposal is included as Table 1.

2.2 Remedial Investigation / Feasibility Study (RI/FS)
Based on the results of the Phase | sampling from the RI/FS work plan, an Addendum
RI/FS Work Plan, Field Sampling plan and Quality Assurance Project Plan were
prepared during March and were submitted on April 1, 2009. The addendum plans
discuss proposed sampling for Phase Il of the RI/FS.
3.0 CHANGES MADE IN THE PLANS DURING THE REPORTING PERIOD

Developed a proposed Phase Il sampling plan and the documents listed in Section 2.2.
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4.0 COMMUNITY RELATIONS

The EPA has developed a web site to display information about the Removal Action and
RI/FS activities. Information can be found by going to www.epaosc.net and selecting
web sites, then Region 6 and then the Falcon Refinery Site.

5.0 CHANGES IN PERSONNEL DURING THE REPORTING PERIOD
No changes.
6.0 LIST OF PROJECTED WORK FOR THE NEXT TWO MONTHS
6.1 Removal Action Work projected for the next two months includes:
e Separation and removal of waste from Tanks 7, 10, 26, 27 and 30;
e Disposal of any non-oily waste at Texas Molcular; and
e Continued site maintenance
6.2RI/FS Work projected for the next two months includes:

e Review of the comments to the Addendum RI/FS Work Plan, Field Sampling
Plan and Quality Assurance Project Plans,

e Implementation of Phase Il of the RI/FS; and

e Development of the Baseline Human Health Risk Assessment and the Screening
Level Ecological Risk Assessment.

7.0 LABORATORY / MONITORING DATA

No new analytical results.
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Table 1
Hazardous Liquid Waste Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
6901 Greenwood
Texas Molecular Corpus Dr. Corpus Robert
Christi Services, LP Christi, TX 361-852-8284 TXR000001016 Rodriguez

RQ, HAZARDOUS WASTE LIQUID N.O.S., 9, UN3082, lll (D007, D008, D018)

Month Volume (gal)
October-04 53,832
November-04 734,763
December-04 879,158
January-05 783,881
February-05 551,444

March-05 565,489
April-05 445,107
May-05 471,311

December-05 42,550
January-06 58,740
February-06 59,140

March-06 0
April-06 29,371
May-06 59,018
June-06 97,151
July-06 118,743

August-06 148,509

September-06 109,908
October-06 86,665
November-06 140,498
December-06 85,813
January-07 118,541
February-07 107,985

March-07 152,493
April-07 121,588
May-07 150,368
June-07 87,900
July-07 143,485

August-07 94,727

September-07 0
October-07 50,298
November-07 151,227
December-07 112,285
January-08 119,353
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February-08 88,777
March-08 60,913
April-08 18,695
May-08 25,349
June-08 0
July-08 250,475
August-08 331,248
September-08 67,923
October-08 0
November-08 0
December-08 0
January-09 0
February-09 0
March-09 0
Total 7,774,721
Table 2
Metal Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Commercial Metal 4614 Agnes St
Company Corpus Christi, TX | 361-884-4071 None David
RECYCLED METAL
Month Volume (lbs)
October-04 0
November-04 16,820
December-04 19,640
January-05 31,380
February-05 0
Total 67,840
FIRE EXTINGUISHERS
Month Quantity
December-04 10
Total 10
Industrial Fire & Safety Co. removed 10 fire extinguishers from the job
site.
The powder was disposed of properly and the metal went to salvage.
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Table 3
Contaminated Soil and Oily Debris Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
P.O. Box 307
U.S. Ecology Texas L.P. Robstown, TX 361-387-3518 TXD069452340 Glenda Felkner

PETROLEUM CONTAMINATED SOIL AND OILY DEBRIS

Month Volume (cy)
October-04 0
November-04 0
December-04 40
January-05 0
February-05 0
Total 40

RQ, HAZARDOUS WASTE SOLID, N.O.S., LEAD, 9 NA3077, PGlII (OILY SLUDGE AND SOIL)

Month Volume (cy)
February-05 15
Total 15
Table 4
Oil and Filter Disposal
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
6901 Greenwood
Texas Molecular Corpus Dr Corpus Robert
Christi Services, LP Christi, TX 361-852-8284 TXR000001016 Rodriguez
RECYLCED OIL AND FILTERS
Month Volume (gal)
January-05 403
February-05 0
Total 403
DISPOSAL FACILITY ADDRESS PHONE NO. EPA ID NO. CONTACT
Midstate Environmental 2203 Tower Road
Services, LLC Robstown, TX 361-387-2171 TXR000051227 Lloyd Cooke
RECYLCED OIL AND FILTERS
Month Volume (gal)
January-05 16,651
February-05 0
Total 16,651
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